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Snohomish County Courthouse Renovation and Addition Project

PROJECT DASHBOARD

Budget Status Summary

Project Expended
As Approved  To Date Percentage
07/30/2018 8/31/2019 Complete
Total Project a
Budget * $76,138,353  $33,722,094 44.31%
Contingencies o
& Allowances ** $3,448,563  $565,453 16.3%
Project Duration 136 weeks 57 weeks 41.91%

NOTES:

* Per scope approved by Council 7/30/2018, including removal of the Art
Allowance. Scope remains unchanged from that which Council
approved.

** Contingencies and allowances are included in the Total Project
Budget.

Schedule Status Summary
Council Approval /

Notice To Proceed R
Phase 1 Completion 03/12/2020
Phase 2 Substantial Completion 03/04/2021

Schedule Extensions To Date: no direct cost

o Local 302 strike, August 2018.

o Removal of additional contaminated soils and
buried remnants of old County Detention Home.

o February 2019 snowstorms and their impacts upon
concrete delivery and subsequent trades’ activities.

Risks & Closely Monitored Issues

1. Potential for undiscovered conditions inside and
outside the Courthouse.

2. Minimizing disruptions to Superior and District
Courts’ operations. Communications between
Courts and construction field supervision is
frequent and well-managed.

3. Site Security: Securing and safeguarding tools /
materials, controlling access to construction
areas.

4. Maintaining accessible walking routes for sight-
impaired pedestrians.

5. Additional taxes related to the April 1, 2019 rate
change, projected to be as much as $65,200:

e on construction costs, ~$54,000.
¢ on owner-direct work/soft costs, $2,100.
e on contingency, $9,100.

September 2019

Owner Contingency Usage

DAC Description Spg;tcito Balance
6005 | Original Balance ($0) | $2,207,087
6005 | Oct 2018 Usage ($144,807) $2,351,894
6005 | Nov 2018 Usage $0 $2,351,894
6005 | Dec 2018 Usage ($39,558) $2,391,452
6005 | Jan 2019 Usage $154,583 $2,236,869
6005 | Feb 2019 Usage $61,041 $2,175,828
6005 | March 2019 Usage $0 $2,175,828
4118 | April 2019 Usage $74,675 $2,101,153
6005 | May 2019 Usage $197,522 $1,952,903
6005 | June 2019 Usage $65,007 $1,887,896
6005 | Aug 2019 Usage ($10,228) $1,887,896
Total: $308,963 $1,898,124

Hoffman Contingency Usage |

DAC Description Spggto(lato Balance
6005 | Original Balance $1,276,929
6005 | Jan 2019 Usage $655 $1,276,274
6005 | March 2019 Usage $13,339 $1,262,935
6005 | May 2019 Usage $11,239 $1,251,696
6005 | June 2019 Usage $0 $1,251,696
6005 | July 2019 Usage $0 $1,251,696
6005 | Aug 2019 Usage $0 $1,251,696
Total: $25,233 $1,251,696

Hoffman Allowance Usage

Spend to
DAC AIIow_an'ce Datg Balance
Description (Running
Subtotals)
6005 | Addendum 4 not $150,000 $0
incorporated into bids
6005 | Replace existing faulty ($0) $25,000
piping
6005 | Remove/reinstall items ($0) | $100,000
to facilitate work
6005 | MEP temp $70,246 $59,754
workarounds not
identified
6005 | Non-backchargeable ($0) $70,000
trade damage
6005 | Selective OT to ($0) $40,000
maintain schedule
6005 | Allowance — Existing ($0) $15,000
slab patching/infill not
shown
Total: $231,257 $298,743




Snohomish County Courthouse Renovation and Addition Project September 2019

Current Construction Progress
since last report

Upcoming Construction Activities
October 2019

e Continuing MEP in the addition: Hoffman is actively working on:
o Overhead connections on Level 5. e Completing MEP in the addition:

o In-wall connections on Levels 4
and 5.
Continuing to install the addition’s
curtainwall and roof membrane.
o Completed glass installation on
the addition west elevation.
o Completed weather and air barrier
on the east and north sides.
Installation of the addition elevator rail
support plates.
Interior framing in the addition at Level 5.
Interior framing in the Courthouse
basement.
Connecting to, and powering, the rooftop
HVAC units.
Framed and sheet-rocked the addition’s
elevator core.
Completed renovations in one Superior
Court courtroom.
Installing flooring in the basement
renovation areas.
Installed toilet fixtures and stall partitions
in the new restroom core.
Began framing the underside of the lower
canopy over the addition entrance.
Built temporary enclosures for the
addition elevator stops, in preparation for
elevator car construction.

o Feeds and conduit runs to the
electrical and intermediate
distribution (IDF) rooms.

o Wiring to HVAC units.

Completing the building’s curtainwall
glass.

Elevator car delivery and construction,
starting mid- to late-October and finishing
in January 2020.

Completing exterior framing at the lower
canopy and at connections to the existing
Courthouse.

Connecting to, and powering, the rooftop
HVAC units.

Installing structural elements in and
around one Superior Court courtroom.
Completing the permanent roofing
system.

Installing ceilings in the addition.

Painting walls in the addition.

Installing ceilings in the basement
renovation areas.

Completing the new restroom stack.




Snohomish County Courthouse Renovation and Addition Project

September 2019

Project Scope Pending Changes

This project will occur in two phases: o

e Phase 1, currently under way, will be
completed in early 2020. o

o New entry tower to the existing
1967 courthouse, to help right-size
the building for the County’s
needs.

o Seismic bracing for the existing
courthouse via the addition (entry
tower).

o New jury assembly room, new
accessible elevators, and a new
public entry within the addition.

o New, accessible restroom core
within the existing courthouse.

e Phase 2 will begin in early 2020 and
finish in early 2021.

o Renovate the existing courthouse,
to provide at least one accessible
courtroom on each floor.

o Seismic bracing via a shear wall
on the building’s south face.

o Free up space within the existing
courthouse for the limited
provision of those separated
circulations—public, private/staff,
and secure/in-custody—which
conform to modern courthouse o
operating practices.

o Free up enough space within the
existing courthouse to provide a o
permanent home for an existing
superior court judicial seat.

e During both phases, as portions of the
existing courthouse become available:

o Remodel of selected Superior and
District Court courtrooms.

o Refurbish the existing public
elevators.

Scope remains unchanged from that
which was approved by the County
Council on July 30, 2018.

Schedule finish dates reflect the
schedule extensions resulting from:

@)

O

Western Washington Heavy
Equipment Operators Local 302
strike

Delays Hoffman Construction
experienced when removing
contaminated soils and the buried
remnants of the Snohomish
County Detention Home.

Delays resulting from the February
2019 snowstorms.

»= Hoffman and the County
have agreed to extend the
schedule by 17 non-
compensable working days.

= Delayed concrete pours
affected other trades whose
work followed, creating a
schedule impact beyond
the days for which the
jobsite closed due to
inclement weather.

These schedule extensions do not
carry any direct costs.

Revisions pending contract amendments:

O

Hoffman Change Order No. 9,
which is a net increase of $5,739.

The project team is reviewing several
changes requested by Hoffman and
Performance Abatement:

O

O O O O

O

Revisions to basement opening
support steel

Revisions to Won Doors
Elevator pit ladders

Switchgear room doors
Structural steel coordination
issues

Urinal mounting heights




Snohomish County Courthouse Renovation and Addition Project

Communications

Courthouse Project Team members have
worked with building users, the Courthouse
Security Unit, and the Executive’s
Communications Office since mid-May 2018 to
alert staff and public to the start and impacts of
construction.

Methods of communication include:

* Weekly project update for building users
and representatives of the Council and
Executive’s Office.

* Public Website:
https://snohomishcountywa.gov/4094/Ca
mpus-Courthouse

» Countywide Pride articles.

* All Hands emails from Facilities.

» Slideshows on elevator lobby monitors in
the administration buildings.

« Temporary signage on Campus and
inside the Courthouse.

» Public and Staff Notices, posted to the
website or attached to internal emails.

* Meetings with key building user groups to
plan office moves for Phase 2.

The Project Team will continue to keep the
public and County staff informed of major
activities. Furthermore, in addition to the
Council archiving this series of Council updates
to Granicus, we are also distributing them via
email to key building tenant contacts and
archiving them to the project’s public website.

September 2019
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Appendix A: Budget Status

The budget status for the project is shown in the chart on the following pages. Costs
and budgets are through the end of August 2019.

ltems of note:

1. The tan-highlighted rows under GCCM Costs and Project Soft Costs / Owner
Direct work represent the approved change orders which, at this stage of the
project, are now appearing on subcontractor billing and are included in the
GCCM Direct Costs. Out of due diligence, as of the May 2019 project status
report, we have started tracking billing progress against each approved change
order to date.

2. The tan-highlighted row for Remaining Owner Project Contingency corresponds
to the approved change orders and the contingency status in Sections D and E.

3. The yellow-highlighted rows represent a change in tracking expenditures to date,
as building commissioning services are being provided under the supervision of
the GCCM compliance and project and construction management consultant.
The Expenditures To Date and Forecast To Complete columns reflect this.
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DAC Category / Description Budget Expenditures Forecast
To Date To Complete
GCCM Costs

DAC GCCM Direct Costs

6005 Concrete | Interw est $ 4,490,500 | $ 3,969,759

6005 Masonry | Henson $ 220,160 | $ 44,100

6005 Exterior Stone Cladding | Western Tile $ 122515 | $ 122,515

6005 Structural Steel Framing | Steelkorr $ 1,592,304 | $ 1,582,972

6005 Decorative Metal | McClean $ 212,308 | $ -

6005 Finish Carpentry & Millw ork | Artec $ 609,449 | $ 17,928

6005 Waterproofing | Milw aukie Floors $ 43,100 | $ 42,532

6005 Membrane Roofing | Snyder $ 421,450 | $ -

6005 Architectural Sheetmetal | Kenco $ 1,406,415 $ 151,440

6005 Doors, Frames & Hardw are | Builders Hardw are $ 364,625 | $ -

6005 Overhead Coiling Grilles | Zesbaugh $ 13,463 | $ -

6005 Folding Doors | Won-Door $ 150,848 | $ -

6005 Aluminum Storefronts & Glazing $ 1,596,784 | $ 570,402

6005 Gypsum Board Assemblies & Ceilings | Alliance $ 3,961,904 | $ 1,054,786

6005 Tiling | Division 9 $ 583,637 | $ 89,040

6005 Resilient Flooring & Carpet | Division 9 $ 587,607 | $ 105,240

6005 Fabric Wrapped Panels | Architextures $ 35,000 | $ -

6005 Painting and Intumescent Coating | NW Complete $ 307,207 | $ 29,502

6005 Signage | Sign Wizards $ 18,524 | $ -

6005 Toilet Compartments | Barclay Dean $ 74,509 | $ -

6005 Toilet and Bath Accessories | Barclay Dean $ 52,166 | $ 6,334

6005 Fire Protective Smoke Curtains | Interior Tech $ 78,869 | $ 7,780

6005 Security/Detention Equipment | CML Security $ 156,745 | $ 37,972

6005 Window Washing Equipment | Steelkorr $ 66,089 | $ 62,784

6005 Window Treatments | Iris $ 112,776 | $ -

6005 Blevators | Kone $ 2,872,300 | $ 317,110

6005 Mechanical | Holaday-Parks $ 7,756,887 | $ 3,136,617

6005 Hectrical | VECA $ 8,930,683 | $ 2,664,491

6005 Earthw ork, Site Demo & Utilities | Interw est $ 679,053 | $ 678,104

6005 Site Concrete | MidMountain $ 785,000 | $ 313,072

6005 Fences & Gates | Secure-A-Site $ 23,175 $ 647

6005 Irrigation and Planting | A-1 Landscape $ 612,434 | $ -

6005 Direct Costs Subtotal: | $ 38,938,486.00 | $ 15,005,128

6005 Provisional Sums / Allow ances / Phasing $ 380,000 | $ 72,580

6005 Design Contingency $ 150,000 | $ -

6005 Negotiated Support Services $ 3,095,813 | $ 675,277

6005 Risk Contingency at 3% $ 1,276,929 | $ 14,031

6005 NSS, Bonding, Insurance, Contingencies Subtotal: | $ 4,902,742 | $ 761,888

6005 Max Allow able Const Contract (MACC): | $ 43,841,228 | $ 15,767,016 | $ 28,074,212
GCCM General Conditions and Fee $ -

6005 GCCM Specified General Conditions $ 2,565,843 | $ 1,147,047 | $ 1,418,796

6005 GCCM Fee @ 6.2% (incl credit from Hoffman of $243,821( $ 2,474335]| $ 902,375 | $ 1,571,960

6005 GCCM General Conditions and Fee Subtotal: | $ 5,040,178 | $ 2,049,422 | $ 2,990,756

6005 Hoffman Construction (HCC) Change Order 1 ($144,807) ($144,807) ($0)

6005 Hoffman Construction (HCC) Change Order 2 ($39,558) ($39,558) $0

6005 Hoffman Construction (HCC) Change Order 3 $154,583 $46,099 $108,484

6005 Hoffman Construction (HCC) Change Order 4 $61,041 $27,609 $33,432

6005 Hoffman Construction (HCC) Change Order 5 $172,886 $143,490 $29,396

6005 Hoffman Construction (HCC) Change Order 6 ($24,636) ($24,636) $0

6005 Hoffman Construction (HCC) Change Order 7 $65,007 $56,420 $8,587

6005 Hoffman Construction (HCC) Change Order 8 ($10,228) $0 ($10,228)

6005 MACC + GCCM General Conditions and Fee $49,115,694 | $ 17,816,438 | $ 31,299,256

6004 GCCM Preconstruction Services

6004 GCCM Preconstruction Services $ 1,264,527 $ 1,015,306 | $ 249,221

6004 Chiller Work Performed under Preconstruction $ 319,133 | $ 295313 | $ 23,820

6005 GCCM Preconstruction Services Subtotal: | $ 1,583,660 | $ 1,310,619 | $ 273,041

6005 Total Construction Cost (TCC): | $ 50,699,354 | $ 19,127,057 | $ 31,572,297

6005 State Sales Tax on TCC: | $ 4,895,111 | $ 1,884,382 | $ 3,094,085

6005 Total Construction Cost + Sales Tax: | $ 55,594,465 | $ 21,011,439 | $ 34,666,382

September 2019




Snohomish County Courthouse Renovation and Addition Project

. Expenditures Forecast
DAC Category / Description Budget To Date T Comleis
Project Soft Costs / Owner-direct Work
DAC Ow ner Direct Work $ -

1011 Regular Salaries $ 646,080 | $ 462,318 | $ 183,762
2013 Personnel Benefits $ 223,188 | $ 164,040 | $ 59,149
3110 Miscellaneous Supplies $ 10,000 | $ 5223 | $ 7,529
4101 Professional Services $ 20,000 | $ 16,798 | $ -
4901 CH Project Misc $ 109,131 | $ 106,413 | $ 12,500
6000 Capital Costs $ 295313 | $ 295313 | $ -
4601 | OCIP Program/ Builder's Risk $ 788,901 | $ 788,901 | $ -
9125 Interfund Security (Fire Watch in Tunnel) $ 32,267 | $ 22331 | $ 26,000
9511 Interfund Space Rent $ 171,391 | $ 170,115 | $ -
9516 Interfund Energy Office $ 1923 | $ 1918 [ $ -
9905 Interfund Training $ 879 [ $ 876 | $ -
6001 Utility Work - Design & Construction $ 72870 | $ 56,021 | $ 16,848
6011 Property Acquisition $ 448 | $ 448 | $ -
5102 | City of Everett Fees $ 175,000 | $ 164,616 | $ 10,384
3101 | Artwork Allow ance $ -8 -8 -
3109 Technology Equipment <5k $ 205,000 | $ -l % 205,000
6411 Technology Equipment >5k $ 55,000 | $ -1$ 55,000
3103 Signage / Wayfinding Fabrication & Install $ 150,000 | $ -1$ 150,000
3104 Furniture Fixtures & Equipment <5k $ 456,541 | $ 262,832 | $ 193,709
6003 Furniture Fixtures & Equipment >5k $ 192524 | $ -1$ 192,524
4902 Moves / Staff Relocations / TI's $ 718,719 | $ 636,609 | $ 82,110
4102 AE Programming, Site Options, SD $ 1,321,900 | $ 1,321,900 | $ -
4103 AE DD through PC $ 3,968,460 | $ 3,415,723 | $ 552,736
6596 Siemens Security & Access Control $ 503,084 | $ 405543 | $ 97,541
3111 Exterior Canopy / Pedestrian Platform Allow ance $ 50,000 | $ 44374 | $ 5,626
6597 1x1 Ceiling Tile Replacement Allow ance $ 25,000 | $ -1 -
4109 GCCM Compliance / PMCM/ VE / Estimating / Auditing $ 2,304,860 | $ 1,522,632 | $ 992,228
4114 Commissioning $ 210,000 | $ -1 $ -
4118 Hazardous Materials Abatement & Demo $ 4,679,585 | $ 2,015,282 | $ 2,664,303
4118 Performance Abatement (PAS) Change Order 1 $ 74,675 $74,675 $0
4119 Hazardous Material Inspection / Reports $ 780,329 | $ 521,261 | $ 259,068
4818 Haz Mat Abatement-Labor $ 17,698 [ $ 15777 | $ -
4121 Security Consulting $ -1 $ -1 -
4122 Testing / Special Inspection $ 325,000 | $ 180,090 | $ 144,910
4123 Survey Work $ 40,000 | $ 31,058 | $ 8,942
4124 Traffic Consulting $ 5000 | $ 4149 | $ -
Owner Work Subtotal: | $ 18,645,765 | $ 12,710,655 | $ 5,931,451
Remaining Owner Project Contingency $1,898,124 $1,898,124
Subtotal Soft Costs: | $ 20,543,889 | $ 12,710,655 7,829,575
Total Project Estimate to Complete: [ $ 76,138,353 | $ 33,722,094 | $ 42,495,957

$ 71,915,886

Total Budget Approved by Council on July 30, 2018: $ 76,579,770

Art Allowance Reduction: $ (441,417)

TOTAL APPROVED BUDGET: $ 76,138,353

(Over) / Under Budget:

$0

September 2019




Snohomish County Courthouse Renovation and Addition Project

Cost Events Approved Within The Past 60 Days

September 2019

6005 HCC & | Balance Forward: Previous Months $ 254,184
PAS

6005 HCC CE140 - RFI 30.1 Elevator Pit Waterproofing $ 5,262
6005 HCC CE206 - RFI239.1 Enclose Drain in Law Library $ 906
6005 HCC CE207 - RFI 246 Hardware Changes at Door 051B $ 998
6005 HCC CEZ220 - RFI 232 Mechanical Shafts in Electrical Rooms $ (10,253)
6005 HCC CE223 - RFI 269 Drain at old Morgue $ 1,124
6005 HCC CE247 - ASI 39 Move door 120 in Basement $ 6,499
6005 HCC CE274 - Quiet Time during Memorial Ceremony $ 4,806
6005 HCC CE231 - ASI 37 Roof Tie Off Steel $ 21,221
6005 HCC CE145 - RFI 97 Deleted Floor Drains $ (570)
6005 HCC CE248 - ASI 40 $ 2,561
6005 HCC CE232 - ASI 33 Entry Support Steel $ 17,718
6005 HCC CE162 - ASI 16 Remove AC from Electrical Rooms $ (4,339
6005 HCC CE212 - RFI 227 Changes to Rooftop Eyebrow steel $ 1,768
6005 | HCC | CE233 - RFI 197.1 Wingwall Support $ 17,301
6005 HCC CE140 — RFI 30.1 Adjustment from CO #7 (760)
6005 HCC CE214 — RFI 234.1 Morgue Wall Revisions $  (26,194)
6005 HCC CE218 — RFI 262 Eternal Flame Footing Revision 1,784
6005 HCC CE221 — RFI 248 Infill Existing Basement Wall 1,367
6005 | HCC | CE224 — RFI 237 Remove Standpipe $ 11431
6005 HCC CE228 — ASI 12.2 2,144

Total: $ 308,963




Appendix B: Schedule

Planned activities for the next 6 weeks. Activities marked with an “A” (for
actualized) are in progress.
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HOFFMAN

CONSTRUCTION Snohomish County Courthouse (Current)
COMPANY
ID [Activity Name Dur| Start [Finish [ Comments Nov 03 7 10]

Procurement

C2027

C2043

Building Information Modeling

P1051 BIM - Coordination - Existing Level 1

P1059 BIM - Coordination - Existing Level 2

P1052 BIM - IFF - Existing Level 1

P1053 Submit / Approve - Shop Drawings - Existing Level 1 Mechanical
P1054 Submit / Approve - Shop Drawings - Existing Level 1 Electrical
P1055 Submit / Approve - Shop Drawings - Existing Level 1 Fire Sprinkler

P1234 Fab / Deliver - Elevators

P1040 Fab / Deliver - Electrical Panels

Phase 1 - New Addition

C1074 Addition - Ext - Install Roofing to Weathertight / Temp Roof
| C1000 Addition - Ext - Courthouse Addition Weathertight
| C2073 Addition - Ext - Completion of Roofing System

Addition - Ext (L2 - Roof - West) - UHPC Panels
| C2042 | Addition - Ext - (All Elevations) - Metal Panel Field Measure
Addition - Ext - (All Elevations) - Metal Panel Lead time

20 14-Oct-19

04-Dec-19

11-Nov-19
11-Nov-19
11-Nov-19

08-Nov-19

23-Oct-19
13-Nov-19

30 10-Sep-19A | 21-Oct-19
30 22-Oct-19

15 22-Oct-19
15 22-Oct-19
15 22-Oct-19
100 23-May-19A | 14-Oct-19
50 23-Aug-19A 01-Nov-19

80 09-Sep-19A 02-Jan-20 !
15 11-Sep-19 A | 02-Oct-19
11-Oct-19*

13 18-Sep-19A | 16-Oct-19
9 11-Oct-19*
15 24-Oct-19

C2024
C2031

Addition - Ext (L2 - Roof - North) - UHPC Panels

Addition - Ext (L2 - Roof - East) - Curtainwall
Addition - Ext (L2 - Roof - East (Partial North Elevation)) - UHPC Panels

8/17-Sep-19A  07-Oct-19
10| 14-Oct-19* 3

25-Oct-19

SLLNLGESIUNLGEE

s|M[T[M[¥]s

s|m[T[M[[s]s]

AlTIV‘/ITIFIS

SIMITIWITlFIS

BIM - Coordination - Existiné Level 1

— g

Fab / Deliver - Elevators

=====--1n

- -East (Partial North E

@---======

| C1484  Addition L1 - Hang / Tape / Finish Walls / Hard Lid Ceilings 07-Oct-19* | 16-Oct-19 Addition L1 - Hang / Tape / F.n.sh Walls / Hard Lid Céilings

| C1487  Addition L1 - Paint 21-Oct-19 | 23-Oct-19 i

 C1797  Addition L1 - LV Cabling 24-0ct19  04Nov-19 v - — 1 Agdion L1- LV

| C1485  Addition L1 - 29-Oct-19 | 04-Nov-19 : 3——'_7 Addition L1 - Instz

| C1488  Addition L1 - Install Wall Finishes 05-Nov-19 | 07-Nov-19 1 1 Addition |

~ C1489 | Addition L1- Trim Out Mechanical 08-Nov-19 | 12-Nov-19

| C1490  Addition L1 - Trim Out Electrical 08-Nov-19 | 12-Nov-19 : Lo

| C1491 | Addition L1 - Trim Out Fire Sprinklers 08-Nov-19 | 12-Nov-19 777777777777777777777777777777777777777777777777777 i E 7777777777777777777
~ 2500-0ct19  12Novd | ’ 5

’W Addition L2 - Hang / Tape / Finish Walls / Hard Lid Ceilings 6 09-Oct-19 16-Oct-19 ! ddition .2 - Hang/ Tape / 7 Flnlsh WaIIs / Hard |_|d: Ceilings

| C1512 | Addition L2 - Paint 3/21-Oct-19 | 23-Oct-19 E Additibn L2+ _E’_a_lnt __________ .

Print Date: 02-Oct-19 Snohomish County Courthouse (Current) Page 1 of 3

Data Date: 01-Oct-19

OAC 6-Week Lookahead




Phase 2 - South Shearwall

C1984 SSW - FRP Shearwall Footing
Phase 2 - Trial Courtroom Renovations
Phase 2 - Courtroom 3A

5 17-Jun-19A
5 17-Jun-19A
67 24-Jul-19A
58 24-Jul-19A

01-Nov-19
01-Nov-19
25-Oct-19
14-Oct-19

ID Activity Name Sub Dur | Start Finish Comments Sep 29 Oct 06 Oct 13 Oct 20 Oct 27 Nov 03 /10
_____ 1 1 e 5 e e 1 1 5 o 6 6 2 RS
| C1798 | Addition L2 - LV Cabling VECA 8 24-Oct-19 04-Nov-19 ‘ L : _,,,,,,,,l',,',,Add'!'P,'! L2- 1
| C1510 | Addition L2 - Install ACT AP 5 29-0ct19  04-Nov-19 7 T R r— : ddition L2 - Ir
~ C1513 | Addition L2 - Install Wall Finishes 3 05-Nov-19  07-Nov-19 E‘ﬂditi(
| C1514  Addition L2 - Trim Out Mechanical HP 3/ 08-Nov-19 | 12-Nov-19 : : : I
| C1515 Addition L2 - Trim Out Electrical VECA 3 08-Nov-19 12-Nov-19 i i i L
| C1516 | Addition L2 - Trim Out Fire Sprinklers HP 3/ 08-Nov-19  12-Nov-19 | '
~ 19.17-0ct19  12Nov-9 : L L
C1534 Addition L3 - Hang / Tape / Finish Walls / Hard Lid Ceilings AP 6 17-Oct-19 24-Oct-19 ! i L '
| C1537 Addition L3 - Paint NWC 3/ 29-Oct-19 31-Oct-19 i ddi
| C1799 Addition L3 - LV Cabling VECA 8| 01-Nov-19 12-Nov-19 i [ L—: :
| C1535  Addition L3 - Install ACT AP 5/ 06-Nov-19 | 12-Nov-19 i N T —
19 25:0ct19  20-Nov-19 | N e
’W Addition L4 - Hang / Tape / Finish Walls / Hard Lid Ceilings AP | 6 250ct-19 | O01-Nov-19 ] i [ 1 L Addition L4 - Hani
| C1562  Addition L4 - Paint NWC 3/ 06-Nov-19 | 08-Nov-19 3 J_%
| C1800 Addition L4 - LV Cabling VECA 8| 11-Nov-19 20-Nov-19 E i
26:Sep-19A UNov-lo | '
C1581  Addition L5 - Rl Wall Mechanical HP -5 26-Sep-19A 02-Oct19 W Addition L5 - RI {,{,5]{,;,](;.5}1}15 ”””””””””””””””””””””””””””””””””””””””””””
| C1582 Addition L5 - Rl Wall Electrical VECA 5/ 26-Sep-19A | 02-Oct-19 Addition L5 - RI Wall Electric
| C1583 Addition L5 - Complete Cover Inspections HCC 1/ 03-Oct-19 03-Oct-19
| C1584 Addition L5 - Hang / Tape / Finish Walls / Hard Lid Ceilings AP 6 04-Nov-19 11-Nov-19
20 26:Sep-19A 23Oct19 |
’W Addition RF - Electrical Power for Roof Top Equipment W—mmm— _________________
| C1081 Addition RF - Install / Hookup / Test Roof Top Equipment MULTI 20 26-Sep-19A | 23-Oct-19 : _."Addltlon RF - Install / Pi-lookup | Test Roof Top Equipn
80 09-Sep-19A 02Jan-20 | |
C1082 Addition Elevator - Frame / Rock Elevator Shaft Enclosures AP 25 09-Sep-19A  11-Oct-19 = ] =__Addition Elevator. - Frame / Rogl| __ELe_\/_aLQf__S_hatt_ED_cj(_)_s_u_r_e_s_ ___________________________
| C2074 | Addition Stairs - Install Intumescent Painting at Stair 1 NWC 6 01-Oct-19* | 08-Oct-19 [ [Addition Stdrs - Install Intumescent Paingng at Stair 1
| C2075 | Addition Stairs - Exterior Framing / Sheathing / WAB at Stair 1 AP 8 08-Oct-19 17-0ct19 e | “Addition Stairs|- Exterior Framing TShé’ét’h’""@’/’ WABatStar 1~
| C1088 Addition Elevator - Build Elevators KONE 55 14-Oct-19 02-Jan-20 :
| C2076 | Addition Stairs - Curtainwall at Stair 1 GF 6/ 18-Oct-19 | 25-Oct-19 | Addition Stairs -\Curtainwall at Stair 1
| C2078 Addition Stairs - Painting Stair 1 Steel NWC 10 28-Oct-19 08-Nov-19 : | Additid
| C2077 | Addition Stairs - Interior Sheathing / GWB / Tape at Stair 1 AP 15 11-Nov-19 03-Dec-19
~ Phase 1 - Basement Level Renovation 43 16-Sep-19A 13-Nov-19
C1928 Existing BL - Flooring D9 10 16-Sep-19A 04-Oct-19
C1050 Existing BL - Repair Arch Finishes @ Law Library / Corridor / Storage MULTI 10 07-Oct-19 18-Oct-19
C1611 Existing BL - Final Inspections / Test & Commission HCC 51 24-Oct-19 30-Oct-19
Cl612 Existing BL - Final Clean & Punchlist HCC 5 31-Oct-19 06-Nov-19
C1614 Existing BL - Punchlist Corrections HCC 5 07-Nov-19 13-Nov-19
Phase 1 - New Restroom Core in Existing Building 4 30-Sep-19A 03-Oct-19
Phase 1 - New Restroom Core - Level 4 2 30-Sep-19A 01-Oct-19 '
C1444 New RR L4 - Install Partitions BD 2/ 30-Sep-19A  01-Oct-19 % New RR L4 - Install Partitions
C1448 | New RR L4 - Construction Complete HCC 0 01-Oct-19 *¢ New RR L4 - Construction Complete
Phase 1 - New Restroom Core - Level 5 2 02-Oct-19 03-Oct-19 e
C1469 New RR L5 - Install Partitions BD 2 02-Oct-19* | 03-Oct-19 % New RR L5 - Install Partitions
C1473 New RR L5 - Construction Complete HCC 0 03-Oct-19 New RR L5 - Construction Complete

—1 SSW - FRP Shearwall Foc

Print Date: 02-Oct-19
Data Date: 01-Oct-19

Snohomish County Courthouse (Current)
OAC 6-Week Lookahead
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ID Activity Name Sub Dur | Start Finish Comments Sep 29 Oct 06 Oct 13 Oct 20 Oct 27 Nov 03 /10
) W[ T(W T[F|s[s|m[TIW T|F[s|s[m[T|WT[F|s[s[M[T[WT[F|s[s|m[T[WT|F[s|s|m[T[WT|F|s|S]
C1701 Courtroom 3A - Install Soffit / Ceiling / Fixtures AP 10 24-Jul-19A | 11-Oct-19 ‘ I Courtroom 3A- Install Soffit / Ceiling / Fixtures ‘
C1700 Courtroom 3A- Complete Cover Inspections HCC 0 14-Oct-19* ‘ 4 Courtroom 3A- Complete Cover Inspections
Phase 2 - Courtroom 5D 16 04-Oct-19  25-Oct-19 e
C2048 Courtroom 5D - Demo / Abate PAS 6 04-Oct-19* | 11-Oct-19 | ] courtroom 5D - Demo / Abate
C2049 Courtroom 5D - Install Drag Strut SK 10 14-Oct-19 25-Oct-19 I_|-—|

| Courtroom 5D - Install Drag Strut

Print Date: 02-Oct-19
Data Date: 01-Oct-19

Snohomish County Courthouse (Current)
OAC 6-Week Lookahead

Page 3 of 3
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Appendix C: Photos of Progress Since Previous Report
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Addition West Elevation on 09.23.2019.
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Addition West Elevation on 10.07.2019.
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Electrician cutting conduit pipe on Addition Level 1, 09.23.2019.
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Electrician installing that same conduit pipe in the basement between the Addition and existing
Courthouse, 09.23.20109.
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Elevator lobby on Addition Level 3, typical of elevator core progress as of 09.23.2019.
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@AC Services | Evgret g : s - 07:Oct 2019, 10:19:50!

Elevator lobby on Addition Level 3, including temporary enclosures at the elevator openings and
temporary door at the electrical room (right), typical of elevator core progress as of 10.07.2019.
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Courthouse north face and Addition east face, including Addition stair tower and elevator core,
as of 10.07.20109.




